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• Runway preparations 
(Baghdad/Basrah)
• Terminal rehab (Baghdad)
• Restored Power and 
water (Baghdad)
• Security and baggage 
contracts (Baghdad)
• 1st NGO flight on 10/5 
• Commercial flights 
deferred due to security

• NGO/Military 
Traffic

Airports: Baghdad/Basrah 
Ready for Daily NGO Flights

• Unloading with 
ships cranes

• 21 Berths available

Seaport: 30-40 Humanitarian and 
Commercial Ships Monthly

• Dredging to 12.5 depth 
(1.3x volume of Pentagon)
• Power restoration 38% 
complete
• 3 wrecks removed
• Grain silo rehabilitation 
(92%)

• Air traffic control tower 
in Baghdad (Nov/Dec)

• Perimeter fencing, 
power, water, sanitation 
(Basrah) (Q4)

• Transition air traffic, 
pax & cargo ops to 
Iraqis

• Administration 
building rehabilitation 
(Nov.)

• UNDP still dredging 
and removing wreckage 
(est. 288 wrecks)

• Limited 
unscheduled 
operations

• No damage 
during conflict

• Uncontrolled 
smuggling
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